

Deliverables	Revised Time lines (in Weeks)	Due Date from April 7, 2008	
Draft Conduct of Business Regulations(CBR) and Part I of Approach Paper	5	12-May-08	7-Apr-08
Approval /Suggestions by MWRRA	2	26-May-08	12-May-08
Part II of Approach Paper	4	23-Jun-08	26-May-08
Approval Process	2	7-Jul-08	23-Jun-08
Interim Report covering Terms & Conditions of Tariff Regulations and CBR based on comments	5	11-Aug-08	7-Jul-08
Approval Process	3	1-Sep-08	11-Aug-08
Draft Final Report with draft Tariff Proposal	4	29-Sep-08	1-Sep-08
Approval Process	3	20-Oct-08	29-Sep-08
Final Report	2	3-Nov-08	20-Oct-08
Approval Process	6	15-Dec-08	3-Nov-08
Total	36	-	15-Dec-08